
Xi Records Center 

MONTHLY PROGRESS REPORT 

Project Name: Oak Street Drum Disposal Area 
Administrative Order on Consent for Removal Action 
Taunton, MA 

SEMS DociD 596830 

Period Covered: March 6,2003 - April 30,2003 

ACTIONS TAKEN TOWARDS COMPLIANCE WITH ORDER (March 6.2003 - April 31.2003) 

• Obtained Access to Perform Removal Action at Oak Street Drum Disposal Site from Leonel and 
Christine Rose on March 6,2003 

• Signed Consent Order effective March 31,2003. 

• Received EPA approval of Consent Order Work Plans (Drum and Soil Response Plan, Community 
Relations Plan, Health and Safety Plan, Ambient Air Monitoring Plan, Site Specific Sampling Plan, 
Quality Management Plan, and Quality Assurance Project Plan) on March 24,2003. 

• Notified EPA of commencement of onsite activities on April 4,2003. 

• Completed mobilization and Site setup activities on April 8, 2003. 

® Commenced drum removal activities on April 9,2003. As of April 31,2003,177 drums and 27 rolloff 
containers of contaminated soil and waste had been recovered. 

• Submitted information to EPA on April 19,2003 for approval of hazardous waste disposal facilities to 
receive waste generated by drum removal activities. Facilities submitted for approval included Bennett 
RSI facility in Canada, LWD in Kentucky, Horizon Environmental in Quebec, and Jones Environmental 
Services in Lowell, Massachusetts. 

• Obtained EPA Generator ED number MAR000509273 on April 22,2003. 

• Received EPA approval of Jones Environmental Services for offsite waste disposal on April 23,2002. 

• Distributed Community Update No. 4 (Update Nos. 1 -3 previously distributed by EPA) to all parties on 
the Site mailing list on April 25,2003. The community update included notification of a public meeting 
scheduled for May 6,2003 at the Mulcahey School in Taunton. 

® Began offsite shipment of non-hazardous waste on April 29,2003. As of April 30,2003, three rolloff 
containers had been shipped for disposal. 

ACTION ITEMS FOR THE FOLLOWING MONTH (Mav 1 - Mav 30.2003) 

• Continue excavation of buried drums. 

• Continue shipment of non-hazardous waste to WMl Turnkey Facility. 

® Begin shipment of hazardous waste to EPA approved facilities. 

• Continue submittal of information to EPA for approval of waste disposal facilities and transporters. 



PROJECT COMPLETION: 

• Work Plan Preparation, Submission and Approvals 100 % 
• Mobilization/Site Setup 100 % 
• Processing and Disposal of EPA-Generated Waste 10% 
• Drum Excavation 15% 
® Transportation and Disposal of Newly Excavated Waste 3 % 
• Demobilization 0 % 

WASTE SHIPMENT SUMMARY 

Outlined below is a summary description of the waste disposal facilities and of the types and quantities of waste 
(consisting of the drums and excavated soil) that have been shipped Site to those facilities. The following chart 
contains estimated weights only, as actual weights are not known until disposal occurs. 

Summary of Waste Shipments 
As of April 31,2003 

Facility 
Waste Management of 
New Hampshire 
(Turnkey Landfill) 

Location 
Rochester, NH 

Type of Material 

Non-RCRA Regulated 
Waste 

Type of 
Container 

Rolloff 

Quantity of Waste 
Number of 
Containers 

3 

Total Estimated 
Weight (lbs) 

96,000 

Jones Environmental 
Services, Inc. 

Lowell, MA 
RCRA Regulated Waste Rolloff 0 0 

Total Pounds 
Total Tons 

96,000 
48 

ANTICIPATED DELAYS/PROBLEMS 

None 

SAMPLING/TESTING RESULTS 

Analytical data generated and used to determine the proper method of waste disposal are maintained at the Oak 
Street Field Office. 




